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w—
- 25X1A9a
w—
i 1. ‘Prgjgct Description:

This contract is for the following production items:
—

KE-8E - latest version of the 300 WPM Morse keyers updated
— to include shielded bearings, improved electronics i
. modules and a smoother runuing spring motor. oo
— CT/A-49 - 14" connector cable made of five conductors
enclosed in a green PVC cable cover.

- 2. Contractual Informstion:

25X1A1a . S
a, Initial Cost: o
b, Request for Procurement Action: 2 September 1965 i

- c. TInitiation Date: 20 October 1965 ‘ o3
d. Completion Date: 15 August 1966 :

e, Deliversbhle Items:, 250 KE~8E keyers _

o 250 CT/A-49 cables
3. Date of Meeting: 8 July 1966 o E
L, Place of Meeting: _ 25X1A6a v
‘ i
5. DPergong Attending: ‘ ?
Agency . Nop-Agency ;
. : .' i
— 2sxiaca | R Ml"- 25X1A5a1 ¢
Mr. Y
— 6., Contractor's Performance: %
&, On schedule and expected to remain so: Yes %
— b, Within obligated funds and expected to remain so: Yes L

¢, - Satisfactory technical progress: Yes 5

TH) 7. Project Statusti , :
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“UBJECT: Inspection Report No. 3 - Production Contract with | | | | I 25X1A5a1
- I 25X1A5a1

s 7. Project Status:

To date, one hundred and fifty~-four KB-8E keyers and one hundred
— end fifty-four CT/A-L9A cables have been shipped by the contractor.
Thirty-two additional sets are scheduled for shipment by 15 July 1966.
Production shipments have slipped a bit because of subcontractor's late
, deliveries, but contract completion is expected to be on schedule
- (15 Augus’cs. : '
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